
June 7, 2006
Russian River Bridge update

• The bridge demolition work is 100% complete.
• Foundation Constructors Inc., (Inc) completed driving one pile at bent 7.
• FCI received two 40 foot and two 10 foot pipe piles to prepare for slice welds.
• Suppliers readied additional pipe piles for shipment.
• Malcolm Drilling brought their equipment to the jobsite, with drilling scheduled to

commence June 8.
• Fontana Steel continued to assemble rebar cages for cast-in-shell piles.


